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Hopewell Township

Seneca County, Ohio



Collection System 
Alignment Change
�„ Alignment was changed due to poor soil 

conditions discovered during Subsurface 
Investigation.

�±Potential to undermine S.R. 18

�±Potential Trench Failure due to Sand Seams

�±Shifting sewers away from road would result 
in adverse impacts to houses and landscaping

�±Maintenance of Traffic complications on    
S.R. 18


